



Projet E20201

Date de début : 17/08/2020

Date de fin : 25/08/2020

Tiers : GASOLINE MANAGEMENT

Tâches	Description	Charge de travail	%		
TK2008-0868	Visite		100%	18/08/2020	18/08/2020
TK2008-0869	Redaction rapport		100%	24/08/2020	
TK2008-0870	Rapport envoyé		100%	24/08/2020	24/08/2020
TK2008-0871	A facturer			25/08/2020	