



Projet E24098

Date de début : 24/04/2024

Date de fin : 02/07/2024

Tiers : MCGV Invest

Tâches	Description	Charge de travail	%		
TK2407-9265	Rapport Rédaction	100%	15/06/2024	15/06/2024	
TK2406-9203	Rapport Envoyé Approbation	100%	17/06/2024	17/06/2024	
TK2407-9266	Rapport Mise à Jour	100%	02/07/2024	02/07/2024	
TK2407-9267	Rapport Envoyé BelFius	100%	02/07/2024	02/07/2024	
TK2407-9268	Rapport Ctrl Belfius	100%	02/07/2024	02/07/2024	
TK2407-9269	DB Belfius	100%	02/07/2024	02/07/2024	
TK2407-9270	DB Permanent	100%	02/07/2024	02/07/2024	
TK2407-9271	DB QGis	100%	02/07/2024	02/07/2024	
TK2407-9272	A Facturer	100%	02/07/2024	06/07/2024	
TK2407-9273	DB Archive	100%	02/07/2024	02/07/2024	