



Projet E24149

Date de début : 05/06/2024

Date de fin : 19/07/2024

Tiers : IMMO RENO LOC srl

Tâches	Description	Charge de travail	%		
TK2407-9362	Visite		100%	17/06/2024	17/06/2024
TK2407-9363	Rapport Rédaction		100%	02/07/2024	02/07/2024
TK2407-9364	Rapport Control		100%	12/07/2024	12/07/2024
TK2407-9365	Rapport Envoyé Approbation		100%	12/07/2024	12/07/2024
TK2407-9397	Rapport Envoyé ING		100%	19/07/2024	19/07/2024
TK2407-9398	DB Permanent		100%	19/07/2024	19/07/2024
TK2407-9399	DB QGis		100%	19/07/2024	19/07/2024
TK2407-9400	A Facturer		100%	19/07/2024	23/07/2024
TK2407-9401	DB Archive		100%	19/07/2024	19/07/2024