



Projet E26064

Date de début : 29/07/2026

Date de fin : 09/09/2026

Tiers : COURCELLES IMMO

Tâches	Description	Charge de travail	%	Start	End
M3i-15322	Rapport Redaction		100%	29/08/2026	29/08/2026
M3i-15323	Rapport envoyé pour lecture		100%	29/08/2026	29/08/2026
M3i-15397	DB Fvt Belfius		100%	09/09/2026	09/09/2026
M3i-15398	DB Xls Belfius		100%	09/09/2026	09/09/2026
M3i-15399	DB Dolibar Adresse		100%	09/09/2026	09/09/2026
M3i-15400	DB Permanent		100%	09/09/2026	09/09/2026
M3i-15401	Rapport envoyé à Belfius		100%	09/09/2026	09/09/2026
M3i-15402	DB Qgis		100%	09/09/2026	09/09/2026
TK2609-14893	A Facturer		50%	09/09/2026	22/09/2026
M3i-15404	DB Archive		100%	09/09/2026	09/09/2026