



Projet E26091

Date de début : 25/05/2026

Date de fin : 30/07/2026

Tiers : LD IMMO

Tâches	Description	Charge de travail	%	Start	End
TK2607-14729	Rapport rédaction		100%	08/07/2026	08/07/2026
TK2607-14730	Rapport envoyé pour lecture		100%	08/07/2026	08/07/2026
TK2607-14739	Rapport envoyé BELFIUS		100%	10/07/2026	10/07/2026
M3i-15064	DB Fvt Belfius		100%	30/07/2026	30/07/2026
M3i-15065	DB Xls Belfius		100%	30/07/2026	30/07/2026
M3i-15066	DB Dolibar Adresse		100%	30/07/2026	30/07/2026
M3i-15067	DB Permanent		100%	30/07/2026	30/07/2026
M3i-15068	DB Qgis		100%	30/07/2026	30/07/2026
TK2607-14839	A Facturer			30/07/2026	
M3i-15070	DB Archive		100%	30/07/2026	30/07/2026