



Projet E26116

Date de début : 05/05/2026

Date de fin : 17/07/2026

Tiers : HOCETEC CONSTRUCTION srl

Tâches	Description	Charge de travail	%	Start	End
TK2606-14570	Rapport cloturé		100%	06/06/2026	06/06/2026
TK2606-14571	Rapport envoyé pour lecture		100%	06/06/2026	06/06/2026
TK2607-14780	DB Fvt		100%	17/07/2026	17/07/2026
TK2607-14781	DB Xls Belfius		100%	17/07/2026	17/07/2026
TK2607-14782	DB Dolibar Adresse		100%	17/07/2026	17/07/2026
TK2607-14783	DB Permanent		100%	17/07/2026	17/07/2026
TK2607-14784	DB Qgis		100%	17/07/2026	17/07/2026
TK2607-14785	A Facturer			17/07/2026	
TK2607-14786	DB Archive		100%	17/07/2026	17/07/2026