



Projet E26135

Date de début : 04/06/2026

Date de fin : 17/07/2026

Tiers : RP CAPITAL IMMO

Tâches	Description	Charge de travail	%	Start	End
TK2606-14554	mail confirmation avec tarif redaction +2 semaines		100%	04/06/2026	04/06/2026
TK2606-14555	mail plans en info		100%	04/06/2026	04/06/2026
TK2606-14558	tableau travaux		100%	04/06/2026	04/06/2026
TK2606-14581	Rapport cloturé		100%	09/06/2026	09/06/2026
TK2606-14582	Rapport envoyé pour lecture		100%	09/06/2026	09/06/2026
TK2606-14590	Rapport envoyé ING		100%	16/06/2026	16/06/2026
TK2607-14787	DB ING data		100%	17/07/2026	17/07/2026
TK2607-14788	DB Dolibar Adresse		100%	17/07/2026	17/07/2026
TK2607-14789	DB Permanent		100%	17/07/2026	17/07/2026
TK2607-14790	DB Qgis		100%	17/07/2026	17/07/2026
TK2607-14791	A Facturer			17/07/2026	
TK2607-14792	DB Archive		100%	17/07/2026	17/07/2026