



Projet E26136

Date de début : 04/06/2026

Date de fin : 26/07/2026

Tiers : WE INVEST CHARLEROI srl

Tâches	Description	Charge de travail	%	Start	End
TK2607-14822	Visite		100%	22/05/2026	22/05/2026
TK2605-14552	mail infomation		100%	04/06/2026	04/06/2026
TK2605-14553	mail confirmation visite avec tarif délai 1-2 semaines		100%	04/06/2026	04/06/2026
TK2606-14593	Rapport cloturé		100%	18/06/2026	18/06/2026
TK2606-14594	Rapport envoyé pour lecture		100%	18/06/2026	18/06/2026
M3i-14967	Rapport envoyé au client		100%	26/07/2026	26/07/2026
M3i-14968	DB Dolibar Adresse		100%	26/07/2026	26/07/2026
M3i-14969	DB Permanent		100%	26/07/2026	26/07/2026
M3i-14970	DB Permanent		100%	26/07/2026	26/07/2026
TK2607-14823	A Facturer		100%	26/07/2026	26/07/2026
M3i-14971	DB Qgis		100%	26/07/2026	26/07/2026
M3i-14973	DB Archive		100%	26/07/2026	26/07/2026