



Projet E26140

Date de début : 10/06/2026

Date de fin : 16/07/2026

Tiers : DENTOLIA srl

Tâches	Description	Charge de travail	%	Start	End
TK2606-14600	mail confirmation avec tarif redaction +2 semaines		50%	18/06/2026	18/06/2026
TK2606-14601	mail infomation		50%	18/06/2026	18/06/2026
TK2607-14753	Rapport rédaction		100%	13/07/2026	13/07/2026
TK2607-14754	Rapport envoyé pour lecture		100%	14/07/2026	14/07/2026
TK2607-14761	Rapport envoyé BELFIUS		100%	16/07/2026	16/07/2026
TK2607-14764	DB Fvt		100%	16/07/2026	16/07/2026
TK2607-14765	DB Xls Belfius		100%	16/07/2026	16/07/2026
TK2607-14766	DB Dolibar Adresse		100%	16/07/2026	16/07/2026
TK2607-14767	DB Permanent		100%	16/07/2026	16/07/2026
TK2607-14768	DB Qgis		100%	16/07/2026	16/07/2026
TK2607-14769	A Facturer			16/07/2026	
TK2607-14770	DB Archive		100%	16/07/2026	16/07/2026