



Projet E26156

Date de début : 06/07/2026

Date de fin : 02/08/2026

Tiers : KPE IMMO srl

Tâches	Description	Charge de travail	%	Start	End
TK2607-14749	Rapport cloturé		100%	11/07/2026	11/07/2026
TK2607-14750	Rapport envoyé pour lecture		100%	11/07/2026	11/07/2026
M3i-15080	Rapport envoyé à Belfius		100%	02/08/2026	02/08/2026
M3i-15082	DB Fvt Belfius		100%	02/08/2026	02/08/2026
M3i-15083	DB Xls Belfius		100%	02/08/2026	02/08/2026
M3i-15092	DB Dolibar Adresse		100%	02/08/2026	02/08/2026
M3i-15093	DB Permanent		100%	02/08/2026	02/08/2026
M3i-15094	DB Qgis		100%	02/08/2026	02/08/2026
TK2608-14841	A Facturer			02/08/2026	
M3i-15096	DB Archive		100%	02/08/2026	02/08/2026