



Projet E26164

Date de début : 04/08/2026

Date de fin : 25/08/2026

Tiers : PARAPONERA srl (société en construction)

Tâches	Description	Charge de travail	%	Start	End
TK2608-14854	2 mails de confirmation		100%	10/08/2026	10/08/2026
M3i-15276	Visite		100%	10/08/2026	10/08/2026
M3i-15174	Mail envoyé liens cloud		100%	11/08/2026	11/08/2026
M3i-15277	Rapport envoyé pour lecture		100%	23/08/2026	23/08/2026
M3i-15290	Rapport envoyé à Belfius		100%	25/08/2026	25/08/2026
M3i-15291	DB Fvt Belfius		100%	25/08/2026	25/08/2026
M3i-15292	DB Xls Belfius		100%	25/08/2026	25/08/2026
M3i-15293	DB Dolibar Adresse		100%	25/08/2026	25/08/2026
M3i-15294	DB Permanent		100%	25/08/2026	25/08/2026
M3i-15295	DB Qgis		100%	25/08/2026	25/08/2026
TK2608-14873	A Facturer			25/08/2026	
M3i-15297	DB Archive		100%	25/08/2026	25/08/2026
M3i-15303	Rapport envoyé au client		100%	27/08/2026	27/08/2026
M3i-15304	DB Archive		100%	27/08/2026	27/08/2026