



Projet T20013

Date de début : 01/03/2020

Date de fin : 23/09/2020

Tiers : ELA INVEST

Tâches	Description	Charge de travail	%		
TK2005-0414	Plan Projet	100%	30/03/2020	30/03/2020	
TK2005-0413	Plan Mise à Jour	100%	05/05/2020	05/05/2020	
TK2005-0415	Plan envoyé	100%	05/05/2020	05/05/2020	
TK2005-0458	Plan Dessiné	100%	20/05/2020	20/05/2020	
TK2005-0459	Plan Envoyé	100%	20/05/2020	20/05/2020	
TK2005-0495	Plan Projet	100%	27/05/2020	27/05/2020	
TK2005-0496	Plan envoyé	100%	27/05/2020	27/05/2020	
TK2009-0893	Plan envoyé à MEOW	100%	01/09/2020		
TK2009-0981	MEOW Précad Reçu	100%	18/09/2020	18/09/2020	
TK2009-0982	Plan Mise à Jour	100%	23/09/2020	23/09/2020	
TK2009-0983	Plan envoyé	100%	23/09/2020	23/09/2020	
TK2009-0984	A facturer	100%	23/09/2020	23/09/2020	