



Projet PJ2106-0012

Date de début : 09/06/2021

Date de fin :

Tiers : Thieme Bruno

Tâches	Description	Charge de travail	%		
TK2106-0024	Prospection		66%	09/06/2021	23/06/2021
TK2106-0025	Phase 1 - Inventaire			24/06/2021	22/07/2021
TK2106-0026	Facturation Phase 1			25/07/2021	25/07/2021
TK2106-0027	Phase 2			26/07/2021	26/08/2021
TK2106-0028	Facturation Phase 2			29/08/2021	29/08/2021