



Projet E25240

Date de début : 08/10/2025

Tiers : CAR WASH 76

Tâches	Description	Charge de travail	%	Start	End
TK2510-12782	Visite		100%	09/10/2025	09/10/2025
TK2510-12827	Rapport rédaction		100%	21/10/2025	21/10/2025
TK2510-12828	Rapport envoyé pour lecture		100%	21/10/2025	21/10/2025
TK2510-12837	Rapport envoyé ING		100%	23/10/2025	23/10/2025
TK2510-12838	DB ING data		100%	23/10/2025	23/10/2025
TK2510-12839	DB Dolibar Adresse		100%	23/10/2025	23/10/2025
TK2510-12840	DB Permanent		100%	23/10/2025	23/10/2025
TK2510-12841	DB Qgis		100%	23/10/2025	23/10/2025
TK2510-12842	A Facturer		100%	23/10/2025	31/10/2025
TK2510-12843	DB Archive		100%	23/10/2025	23/10/2025
TK2609-14879	Rapport mis à jour		100%	02/09/2026	02/09/2026