



Projet E26007

Date de début : 03/01/2026

Date de fin : 04/02/2026

Tiers : APEX IMMO 2 srl

Tâches	Description	Charge de travail	%	Start	End
TK2601-13452	mail confirmation visite avec tarif		100%	12/01/2026	12/01/2026
TK2601-13453	mail infomation		100%	12/01/2026	12/01/2026
TK2601-13560	Visite		100%	13/01/2026	13/01/2026
TK2601-13561	Rapport rédaction		100%	23/01/2026	23/01/2026
TK2601-13562	Rapport cloturé		100%	28/01/2026	28/01/2026
TK2601-13563	Rapport envoyé pour lecture		100%	28/01/2026	28/01/2026
TK2602-13584	Rapport envoyé ING		100%	04/02/2026	04/02/2026
TK2602-13585	DB ING data		100%	04/02/2026	04/02/2026
TK2602-13586	DB Dolibar Adresse		100%	04/02/2026	04/02/2026
TK2602-13587	DB Permanent		100%	04/02/2026	04/02/2026
TK2602-13588	A Facturer			04/02/2026	
TK2602-13589	DB Archive		100%	04/02/2026	04/02/2026