



Projet E26071

Date de début : 19/03/2026

Date de fin : 30/05/2026

Tiers : IMMO MANASCK

Tâches	Description	Charge de travail	%	Start	End
TK2605-14433	Visite		100%	13/04/2026	13/04/2026
TK2605-14430	Rapport rédaction		100%	29/04/2026	29/04/2026
TK2605-14431	Rapport cloturé		100%	09/05/2026	09/05/2026
TK2605-14432	Rapport envoyé pour lecture		100%	09/05/2026	09/05/2026
TK2605-14513	Rapport envoyé BELFIUS		100%	30/05/2026	30/05/2026
TK2605-14514	DB Fvt		100%	30/05/2026	30/05/2026
TK2605-14515	DB Xls Belfius		100%	30/05/2026	30/05/2026
TK2605-14516	DB Dolibar Adresse		100%	30/05/2026	30/05/2026
TK2605-14517	DB Permanent		100%	30/05/2026	30/05/2026
TK2605-14518	DB Qgis		100%	30/05/2026	30/05/2026
TK2605-14519	A Facturer			30/05/2026	
TK2605-14520	DB Archive		100%	30/05/2026	30/05/2026