



Projet E26166

Date de début : 07/08/2026

Date de fin : 09/09/2026

Tiers : SJ ESTATE

Tâches	Description	Charge de travail	%	Start	End
TK2608-14856	mail confirmation avec tarif		100%	10/08/2026	10/08/2026
M3i-15376	Rapport envoyé pour lecture		100%	04/09/2026	04/09/2026
TK2609-14885	Rapport envoyé ING		100%	09/09/2026	09/09/2026
TK2609-14886	DB ING data		100%	09/09/2026	09/09/2026
TK2609-14887	DB Dolibar Adresse		100%	09/09/2026	09/09/2026
TK2609-14888	DB Permanent		100%	09/09/2026	09/09/2026
TK2609-14889	DB Qgis		100%	09/09/2026	09/09/2026
TK2609-14890	A Facturer			09/09/2026	
TK2609-14891	DB Archive		100%	09/09/2026	09/09/2026