



Projet E26177

Date de début : 18/08/2026

Tiers : IMMO BEAUMONT

Tâches	Description	Charge de travail	%	Start	End
M3i-15231	Rapport Redaction		100%	18/08/2026	18/08/2026
M3i-15232	Rapport envoyé au client		100%	18/08/2026	18/08/2026
M3i-15271	DB Dolibar Adresse		100%	22/08/2026	22/08/2026
M3i-15272	DB Permanent		100%	22/08/2026	22/08/2026
M3i-15273	DB Qgis		100%	22/08/2026	22/08/2026
TK2608-14872	A Facturer			22/08/2026	
M3i-15275	DB Archive		100%	22/08/2026	22/08/2026