



Projet T20008

Date de début : 23/03/2020

Date de fin :

Tiers : CUESMES PARCS

Tâches	Description	Charge de travail	%		
TK2008-0872	Mesurage Topo	100%	20/08/2020	20/08/2020	
TK2008-0873	Topo Calcul	100%	25/08/2020	25/08/2020	
TK2008-0874	Topo Dessin	100%	25/08/2020		
TK2008-0875	Plan envoyé	100%	25/08/2020	25/08/2020	
TK2010-1172	Plan Envoyé Architecte	100%	28/10/2020	28/10/2020	
TK2012-1324	Mesurage Topo	100%	29/10/2020	29/12/2020	
TK2012-1329	Plan définitif	100%	03/12/2020	03/12/2020	
TK2012-1330	Plan Envoyé Architecte	100%	03/12/2020	03/12/2020	
TK2012-1398	Mesurage Topo	100%	08/12/2020	08/12/2020	
TK2012-1399	Topo Dessin	100%	09/12/2020	09/12/2020	
TK2012-1400	Plan envoyé	100%	09/12/2020	09/12/2020	
TK2109-2554	Topo Calcul	100%	08/09/2021	08/09/2021	
TK2109-2555	Plan envoyé	100%	08/09/2021	08/09/2021	
TK2111-2881	Mesurage Topo	100%	09/11/2021	09/11/2021	
TK2111-2882	Topo Calcul	100%	10/11/2021	10/11/2021	
TK2111-2883	Topo Dessin	100%	12/11/2021		
TK2111-2884	Plan envoyé	100%	12/11/2021	12/11/2021	
TK2307-6614	Topo Dessin	100%	16/07/2023	16/07/2023	