



Projet E24239

Date de début : 24/09/2024

Date de fin : 04/01/2025

Tiers : Out Of Office Collective SRL

Tâches	Description	Charge de travail	%		
TK2410-9999	Visite	100%	04/10/2024	04/10/2024	
TK2410-10000	Mail Information	100%	05/10/2024	05/10/2024	
TK2410-10001	Mail Dépôt Fichier	100%	05/10/2024	05/10/2024	
TK2411-10276	Rapport expertise		06/11/2024	04/01/2025	
TK2411-10350	Rapport mis à jour	100%	22/11/2024	22/11/2024	
TK2411-10351	Rapport envoyé pour lecture	100%	22/11/2024	22/11/2024	
TK2412-10492	Rapport cloturé	100%	10/12/2024	10/12/2024	
TK2412-10493	Rapport envoyé pour lecture	100%	10/12/2024	10/12/2024	
TK2501-10632	DB Dolibar Adresse	100%	04/01/2025	04/01/2025	
TK2501-10633	DB Permanent	100%	04/01/2025	04/01/2025	
TK2501-10634	DB Qgis	100%	04/01/2025	04/01/2025	
TK2501-10635	A Facturer	100%	04/01/2025	05/01/2025	
TK2501-10636	DB Archive	100%	04/01/2025	04/01/2025	
TK2501-10649	DB ING data	100%	05/01/2025	05/01/2025	
TK2501-10795	Rapport mis à jour	100%	24/01/2025	24/01/2025	